
The Confederation Line project is the first 
stage in Ottawa’s future light rail network. The  

12.5 kilometre electric rail system will replace existing 
diesel powered buses, providing rapid transit between 
Blair Station in the east and Tunney’s Pasture Station in the 
west. The route includes 13 stations and a 2.5 kilometre 
tunnel that will alleviate congestion through the 
downtown core. This look-ahead outlines the construction 
activities, traffic closures and detours through 2015.

Construction has been divided into three segments along 
the Light Rail Transit (LRT) alignment corridor:

•	 East Segment (includes Lees, Hurdman, Tremblay,  
St-Laurent, Cyrville and Blair stations and the Belfast Yard 
[Maintenance and Storage Facility])

•	 Central Segment (includes Lyon, Parliament, Rideau 
and uOttawa stations, and the 2.5 kilometre tunnel, 
including the West Portal, East Portal and central shaft)

•	 West Segment (includes Tunney’s Pasture, Bayview and 
Pimisi stations)

Construction on the Confederation Line began in 2013  
and works continue in all segments in 2015:

•	 Work on Belfast Yard buildings concludes to allow 
vehicle assembly to begin.

•	 Construction begins in East Segment, including at Hurdman, 
Tremblay, St-Laurent, Cyrville and Blair stations. 

•	 Booth Street construction and widening of Scott Street begin.

•	 Guideway and catenary* construction commence along 
the alignment.

In addition to LRT construction in 2015, a number  
of associated civic works are also taking place:

•	 Widening of Highway 417 continues and is scheduled  
to be complete in summer 2015 to allow OC Transpo 
buses (from Blair Station to Hurdman Station) to be 
detoured onto the highway during LRT construction.

•	 Final landscaping works wrap up on the new Coventry 
Pedestrian and Cycling Footbridge.

•	 Albert Street civic works continue with the installation  
of new watermains, upgrading sewer infrastructure,  
and widening and rebuilding Albert Street between  
Broad Street and Empress Avenue.

2015 LOOK-AHEAD

* Dates are subject to change

CONFEDERATION LINE EAST SEGMENT 
(includes Lees, Hurdman, Tremblay, St-Laurent, Cyrville and Blair stations, and Belfast Yard)

Belfast Yard

Building construction concludes 

Guideway (tracks) construction

Connector and tunnel construction

Traction Power Sub Station (TPSS)* installation

Remaining site works, such as earthworks, landscaping and yard finishes
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Tremblay Station

St-Laurent Station

Cyrville Station

Hurdman

Blair Station

Station construction including substructure* and superstructure*

New bus loop construction

Station construction including mobilization and substructure

Utilities relocation

Station construction including mobilization, demolition, substructure
and superstructure

Station construction including mobilization, demolition, substructure 
and superstructure

TPSS (north side of guideway east of Cyrville Station)

* Dates are subject to change
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New bus loop construction

Station construction including mobilization, demolition, substructure        
and superstructure
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CONFEDERATION LINE CENTRAL SEGMENT 
(includes Lyon, Parliament, Rideau and uOttawa stations, the 2.5 kilometre tunnel, as well as the West Portal, 
East Portal and central shaft)

Lyon Station

Highway 417 Construction

Highway 417 construction including median lanes and light poles

Coventry Pedestrian and Cycling Footbridge landscaping and final 
completion works

Hurdman Bridge median span construction

Waterproofing and final lining works from West Portal to Lyon Station 

Waterproofing and final lining works from East Portal to Rideau Station

Tunneling from Parliament Station to Rideau Station

Waterproofing and final lining works from central shaft  
to Parliament Station

Waterproofing and final lining works from Parliament Station  
to Rideau Station

Station excavation and support

West entrance excavation

Station ventilation shaft excavation

Station waterproofing and final lining

East entrance construction and excavation
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* Dates are subject to change
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Rideau Station

CONFEDERATION LINE WEST SEGMENT 
(includes Tunney’s Pasture, Bayview and Pimisi stations)

* Definitions:
Traction Power Sub Station (TPSS): TPSS structures are approximately four metres high by five metres wide by  
15 metres long. They convert electricity from the local power sources to the voltage levels needed by the LRT vehicles. 

Substructure works: Substructure works involve foundation and below surface work.
Superstructure works: Superstructure works involve work to the aboveground structure.

Catenary: Catenary is a system of overhead wires used to supply electricity to light rail vehicles.

Parliament Station

Station excavation and support

Utilities relocation 

Station excavation and support

East entrance construction and excavation

Utilities relocation 

Booth Street construction

Albert Street widening (Broad Street to Empress Avenue)

Scott Street widening
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Belfast Yard Works

Location Duration Traffic Pattern Change

Belfast Road closure south  
of Tremblay Road

May 2014 to spring 2016 Detour is in place
Pedestrians and cyclists continue  
to be detoured

Belfast Road north of Tremblay Road June 2014 to end of 2015 Detour is in place
Pedestrians and cyclists will have access  
as early as spring 2015

Tremblay Road Detour Phase 2 May 2015 to end of 2015 Detour will be put in place at the Tremblay  
and Belfast intersection and traffic will be 
shifted north

CONFEDERATION LINE EAST SEGMENT 
(includes Lees, Hurdman, Tremblay, St-Laurent, Cyrville and Blair stations, and Belfast Yard)

Highway 417 Construction

East Transitway Detour (Transitway from Hurdman to Blair stations will be detoured onto Highway 417)

Location Duration Traffic Pattern Change

Hurdman Bridge Ongoing to summer 2015 Ongoing highway lane reductions

Location Duration Traffic Pattern Change

St. Laurent Boulevard temporary 
Bus Rapid Transit ramp to  
Highway 417 westbound

 June 2015 to 2018 Buses will be detoured off the Transitway 
St. Laurent Station platform will be shifted

Bus Rapid Transit detour via 
existing Train Station

July 2015 to  
end of November 2015

Buses detoured off the Transitway
Bus stops will be slightly shifted

St. Laurent Boulevard southeast 
ramp to Highway 417

Permanent ramp closure Ongoing ramp closure
Buses will be detoured off the Transitway
Bus stops will be slightly shifted

OR 174 eastbound on-ramp closure 
from Highway 417 westbound

Summer 2015 to 2018 Daytime and overnight detour will be in place     
via Innes Road

For up to date traffic information visit traffic.ottawa.ca
Sign up for regular project updates at ottawa.ca/confederationline

2015 TRAFFIC DETOUR LOOK-AHEAD
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West Transitway Detour

Location Duration Traffic Pattern Change

Booth Street closure from 
Sir John A. Macdonald Parkway  
to Albert Street

January 2015 to fall 2016 Motorists continue to be detoured along  
Preston Street 

Booth Street closure from Albert Street 
to Primrose Avenue

July 2015 to December 2015 Traffic will be detoured

West Transitway Detour begins 
(Merton Street to Empress Avenue)

Phase 1 - December 2015  
to spring 2018

One lane dedicated to transit in each direction

CONFEDERATION LINE WEST SEGMENT (includes Tunney’s Pasture, Bayview and Pimisi stations)

Rideau Station Construction Detours

Lyon Station Construction Detours

Location Duration Traffic Pattern Change

Demolition of  
Bank of Nova Scotia building

November 2014 to March 2015 Pedestrian flow will be realigned on 
William Street

Utilities relocation March 2015 to December 2015 Area lane reductions 
Traffic, pedestrians and cyclists will be detoured

Station entrance excavation Ongoing 2015 Lane reductions on Rideau Street       
Pedestrians will be detoured and cyclists  
will share the road

Location Duration Traffic Pattern Change

Utilities relocation Ongoing to end of March 2015 Area lane reductions 
Traffic, pedestrians and cyclists will be detoured

Parliament Station Construction Detours

Location Duration Traffic Pattern Change

Utilities relocation September 2014 to February 2015 Lane reductions
Traffic, pedestrians and cyclists will be detoured 

CONFEDERATION LINE CENTRAL SEGMENT (includes Lyon, Parliament, Rideau and uOttawa stations,  
the 2.5 kilometre tunnel, as well as the West Portal, East Portal and central shaft)

2015 TRAFFIC DETOUR LOOK-AHEAD CONT’D
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•	 Some disruption is unavoidable when building a project of this size and scope.

•	 Public access to residences will be maintained, although temporary inconveniences may occur when crews are working  
in the immediate area.

•	 Businesses in the construction area remain open and accessible and welcome your continued patronage.

•	 Cyclists are not permitted to ride through active construction areas; alternate routes will be provided and should  
be used for public and worker safety.

•	 All efforts will be made to ensure multi-use pathway access is maintained during construction if public and worker   
safety permits. Detours will be provided where closures are required for public safety.

•	 Businesses and residents may experience general disruption associated with truck traffic, noise from crews and heavy 
equipment, vibration, as well as impacts from excavation, elevated guideway work, station construction, and general 
construction activity.

•	 Crews will endeavour to minimize disruption to businesses and residents in the area, and we thank you for your 
understanding while we build.

•	 Throughout Confederation Line construction and operation, Rideau Transit Group (RTG) is adhering to noise and vibration 
standards defined in the Project Agreement.

•	 The public can access construction and traffic management information by visiting the City of Ottawa’s website, 
calling 3-1-1, following the City’s Ottawa Traffic Twitter feed @Ottawa_Traffic or sign up to receive regular updates  
at ottawa.ca/confederationline.

•	 The Confederation Line team wants to ensure everyone is safe and aware around Confederation Line construction 
sites. Please adhere to all safety signage and never enter a construction site.
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For up to date traffic information visit traffic.ottawa.ca
Sign up for regular project updates at ottawa.ca/confederationline

CONSTRUCTION OF THE CONFEDERATION LINE


